
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14695-13-000-0

Estimate Summary By Project

Estimate Number: 0008

09/22/2014

Contract Location: Time Allowed:

 I-75/SR 401 OVER CEDAR CREEK RD (CR 179)

 

Contractor:

COMANCHE CONSTRUCTION, INC. Date Let:

1734 SANDS PLACE, S.E. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30067-9214 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

11/22/2013

12/06/2013

01/02/2014

01/03/2014

02/17/2014

00/00/0000

00/00/0000

241 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 101.24

244 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,811,612.65

$2,773,612.65

$191,644.25

93.23%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004627      $2,811,612.65 $2,773,612.65 $191,644.25 93.18% $296,761.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14695-13-000-0

Estimate Summary By Project

Estimate Number: 0008

09/22/2014

Project Number: M004627      SR 401 - BRIDGE REHAB

 

M004627                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,359,027.25 $2,090,886.15 $268,141.10

Non-Participating $262,114.15 $232,320.70 $29,793.45

Total Earnings $2,621,141.40 $2,323,206.85 $297,934.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,621,141.40 $2,323,206.85 $297,934.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,173.00)

Total: $2,619,968.40 $2,323,206.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $296,761.55

($1,173.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14695-13-000-0

Estimate Summary By Project

Estimate Number: 0008

09/22/2014

Project Number M004627      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGE

 106 519-0700     UNSOUND CONCRETE REMOVAL AND REPLACEMENTSF  .000 .000

 20.000 282.490

Unsound Concrete removal and Replacement - Bridge Deck

519.5 Category (2)

282.490 $5,649.80 $5,649.80

Category Amount: $5,649.80 $5,649.80

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .749

 217000.000 .251

M004627

 

1.000 $54,467.00 $217,000.00

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  500.000 302.000

 57.290 64.000

 

 

366.000 $3,666.56 $20,968.14

Category Amount: $58,133.56 $237,968.14

Category Number: 0020 TRAFFIC CONTROL

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  721.000 1,119.280

L & H LIME 96.000 .000

 

 

1,119.280 $.00 $107,450.88

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,443.000 1,618.910

TL & H LIME 93.500 .000

 

 

1,618.910 $.00 $151,368.09

0045 413-1000     BITUM TACK COAT GL  87.000 1,311.000

 5.200 32.000

 

 

1,343.000 $166.40 $6,983.60

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  867.000 7,443.056

 13.500 .000

 

 

7,443.056 $.00 $100,481.26

Category Amount: $166.40 $366,283.83



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/02/2014

to 09/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14695-13-000-0

Estimate Summary By Project

Estimate Number: 0008

09/22/2014

Project Number M004627      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGE

0075 500-3002     CLASS AA CONCRETE CY  191.000 204.157

 853.000 .000

 

 

204.157 $.00 $174,145.92

0100 519-0400     CONCRETE OVERLAY, PORTLAND CEMENT, VARB THKSY  2,588.000 1,996.652

 320.000 592.472

 

 

2,589.124 $189,591.04 $828,519.68

0105 521-3000     PATCHING CONCRETE BRIDGE SF  14.000 .000

 275.000 28.200

 

 

28.200 $7,755.00 $7,755.00

Category Amount: $197,346.04 $1,010,420.60

Category Number: 0010 ROADWAY

0130 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  3,280.000 2,602.500

 26.000 867.500

 

 

3,470.000 $22,555.00 $90,220.00

0210 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 4.000

 1500.000 .000

 

 

4.000 $.00 $6,000.00

9050 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 51.850

 475.000 29.650

modify contract to include recy asphl conc leveling

                                                            

81.500 $14,083.75 $38,712.50

Category Amount: $36,638.75 $134,932.50

Project Total Amount: $297,934.55 $2,621,141.40


